


# Team D

---

Abhishek Adhikari  
Aleksandr Shishkov  
Iaroslav Bashko  
Yuewei Wu


# Team structure

Abhishek  
Adhikari



BACKEND  
DEVELOPMENT

Aleksandr  
Shishkov



ML & ANALYTICS

Yuewei Wu



FRONTEND  
DEVELOPMENT

Iaroslav Bashko  
(Project  
manager)



EMBEDDED  
DEVELOPMENT

# Project and communication resources



Telegram group – for discussion



Github – for code and related files



Miro & Jira – for project organization and progress tracking




Google Drive & OneDrive – for documents and shared files



# Meeting practices

- Our practices will be based on the agile Scrum methodology. The project will be divided into simpler tasks that will be estimated in points, weekly sprints will be held, in which we will include the mandatory weekly tasks. The tasks execution will be divided into 4 tracks, as our team has a clear division in development
  - We plan to hold meetings once every two days as our daily scrum, the backlog analysis and retrospective will be held every week on Monday at 14 pm.
-



# Penalties

- Participation in the final project will be reflected in a reduced percentage.
  - Those who were absent from the recent meeting without a valid reason will have to take on a larger volume of tasks (in points) for the following week.
-